Date 12.02.10
Proposed Contingency Authorization # 52

Collin County JAEP Facility
McKinney, TX
Owner:  Collin County

Description: PCO #52- Handrail at Retaining wall

CROSSLAND

CONSTRUCTION COMPANY, INC.

A: Material & Equipment 5 -
Sales Tax (8.25%) 3 .
Subtotal A $
B: labor CCC 5 -
Labor Burden (44.00%) included
Subtotal B 3 &
C: Subcontractors - See attached quotations
Dallas Fabrication § 22, 400,00
b 3
% i
i ‘
5 &
Subtotal C 22,400.00
Subtotal A-C & 22,400.00
D: General Contractor Mark-up (10%) 5 2,240.00
Subtotal D 5 -
TOTAL 5 24,640.00
F. Contract Time Extension 0 calendar Day
Crossland Construction Co., Inc. Collin County
By: By:
Progect Manager0) MoClenney Bill Burke
Date Signed Date Signed
VAl architects
By:

Stephen Tran/Woodrow Woods

Amount Agproved

Date Signed




DJ McClenny

LR e S
From: dallasfab@gmail.com on behalf of ALYSON MOSHER [amosher@dallasfab.com]
Sent: Friday, December 03, 2010 11:31 AM
To: DJ McClenny, COOKI WOODS
Subject: 09-15 CCJJC: pipe rail add
DJ-

for approx 243 run/ft of rail 1.5dia. post and top bottom with .5diam pickets

The cost is $19,200
ADD FOR GALV= $2,500

I will get you an official proposal on Monday, but you said you needed this quick, so this will have to suffice
Thanks for your business and have a great weekend!!

Alyson

Alyson L. Mosher
Sales/Estimating
Dallas Fabrication, Inc.
1520 Halsey Way
Carrollton, Tx 75007

972-245-8771 (O)
972-242-4677 (F)
214-704-9717 (C)
. ricidallasta
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